


<b>Transportation Improvement Plan Amendment Request</b>		<b>Date:</b>	9/19/07	
<b>Requester's Name:</b>		Jerry Netherlain		
<b>Requesting Agency:</b>	<input type="checkbox"/> FHWA <input type="checkbox"/> FTA <input type="checkbox"/> INDOT <input type="checkbox"/> MPO <input type="checkbox"/> City of Terre Haute <input checked="" type="checkbox"/> Vigo County <input type="checkbox"/> Other:			
<b>DES #:</b>	0200375			
<b>Project Description:</b>				
Vigo County Canal Road Project, Phase I				
<b>Project is identified in the current LRP:</b>	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No <input type="checkbox"/> N/A			
<b>Project is identified in the current STIP:</b>	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No <input type="checkbox"/> N/A			
<b>Project is identified in the Current TIP:</b>	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No <input type="checkbox"/> N/A			
	<b>Current Information</b>		<b>Amended Information</b>	
<b>Fiscal Year:</b>	2008		2008	
<b>Phase:</b>	CN		CN	
<b>Federal Share:</b>	8,800,000		8,800,000	
<b>State Share:</b>				
<b>Local Share:</b>	3,000,000		10,700,000	
<b>Total:</b>	<b>\$11,800,000</b>		<b>\$19,500,000</b>	
<b>Justification/Remarks:</b>				
This project has been bid previously, with the bids coming in much higher than expected. This project is Vigo County's highest priority. The local share has been set at the amount that would be required based upon the first bid results.				
<b>- TO BE COMPLETED BY THE MPO -</b>				
<b>Type Request:</b>	<input checked="" type="checkbox"/> Administrative Modification <input type="checkbox"/> Routine Amendment <input type="checkbox"/> Emergency Amendment			
<b>Public Comment Period Required:</b>	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	<b>Date Started:</b>	<b>Date Ended:</b>	
<b>Record of Air Quality Conformity Consultation</b>				
<b>Agency</b>	<b>Method of Consultation</b>	<b>Date</b>	<b>Action</b>	<b>Remarks</b>
FHWA			<input type="checkbox"/> Concur <input type="checkbox"/> Non-Concur	N/A
FTA			<input type="checkbox"/> Concur <input type="checkbox"/> Non-Concur	
EPA			<input type="checkbox"/> Concur <input type="checkbox"/> Non-Concur	
INDOT			<input type="checkbox"/> Concur <input type="checkbox"/> Non-Concur	
IDEM			<input type="checkbox"/> Concur <input type="checkbox"/> Non-Concur	
VCAPC			<input type="checkbox"/> Concur <input type="checkbox"/> Non-Concur	
<b>Record of Transportation Committee Action</b>				
<b>Committee</b>	<b>Action</b>	<b>Date</b>	<b>Remarks</b>	
<b>Technical</b>	<input type="checkbox"/> Concur <input type="checkbox"/> Non-Concur		Not required - Administrative Modification	
<b>Policy</b>	<input type="checkbox"/> Concur <input type="checkbox"/> Non-Concur		Confirming resolution will be obtained at the next regular meeting on 11/20/07.	
<b>MPO Comments/Remarks:</b> Neither the scope of the project or the federal funding share has changed. Vigo County officials have made the commitment to provide the additional local funding needed to re-let this project.				
Approved.				
 Ronald M. Hinsenkamp Chief Transportation Planner			<u>09/24/07</u> Date	